
ID C-AD SAD and ASE Production Start End Duration
Q1 02

NovOctMayNov Nov

1 22d11/30/200111/1/2001Complete Web Pages

2 5d11/7/200111/1/2001Organize Contributors

3 130d5/7/200211/7/2001First Draft of Assignments

4 259d5/2/20035/7/2002Review of Drafts

Q2 02 Q4 03

10

8

7

6

5 25d6/6/20035/5/2003Rework Drafts and Produce Final

43d8/6/20036/7/2003C-AD ESRC, ASSR, RSC and ALARA
Committees Review

22d9/5/20038/7/2003Incorporate C-AD Committees
Comments

6d9/15/20039/8/2003Prepare Draft for Submission to BNL
ESH and CS Committees

44d11/14/20039/16/2003Presentation to ESH Committee and
Review and Comment

13

12

11 33d12/31/200311/17/2003Incorporate Changes from ESH and
CS Committees

23d2/3/20041/2/2004Submit Final SAD and Proposed ASE
to DDO

10d2/18/20042/5/2004DDO Submits Proposed ASE and
Approved SAD to BAO

15

14 65d5/19/20042/19/2004BAO Reviews ASE

22d6/18/20045/20/2004Incorporate BAO Comments

16 45d8/20/20046/21/2004Request BAO Approval of ASE

Q2 03Q3 02

Dec Apr MarFeb Dec Oct

Q1 04Q3 03Q4 01 Q1 03

Jul May Jul DecSepJan JunJanJun AprOct Mar Sep

9 44d11/14/20039/16/2003Presentation to CS Committee and
Review and Comment

Q4 02

AugFebAug

Q2 04 Q3 04 Q4 04

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec


